PROJECT TITLE

Group 50

Project 1   Tingting Cheng   Yiwen Xue   Wenjun Qian   Zhuheng Wang

Project Start Da 2021/9/14

Scrolling Incre 0

Milestone description	Category	Assigned to	Progress	Start	Days
literation 1					
literation planning and meeting	Goal	Tingting Cheng	25%	2021/9/14	1
Complete stakeholder register	High Risk	Yiwen Xue	100%	2021/9/15	5
Design persona	Low Risk	Yiwen Xue	50%	2021/9/20	8
Review and test persona	Med Risk	Zhuheng Wang	75%	2021/9/24	4
Complete progress report	Med Risk	Wenjun Qian	100%	2021/9/28	2
Milestone 01	Milestone	Tingting Cheng	10%	2021/10/1	1
literation 2					
literation planning and meeting	Goal	Tingting Cheng	60%	2021/10/8	1
Complete Gantt chart and resours needs	High Risk	Yiwen Xue	50%	2021/10/12	1
GitHub boards	Low Risk	Yiwen Xue	33%	2021/10/15	4
Review and test persona	Med Risk	Zhuheng Wang	100%	2021/10/19	1
Milestone 02	Milestone	Wenjun Qian	10%	2021/10/20	2
literation 3					
literation planning and meeting	Goal	Tingting Cheng	60%	2021/10/22	1
Website intergration and publish	High Risk	Yiwen Xue	50%	2021/10/26	5
Review and test persona	Med Risk	Zhuheng Wang	100%	2021/10/27	8
Milestone 03	Milestone	Wenjun Qian	10%	2021/10/28	4